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           PPS

6/14
ystem Requirem ents Definition

7/15
SRR

9/10
Rqm ts User Review  #1

9/24

12/17
User Rqm ts Review  #2

10/1 1/10
Proof of Concepts

3/1 11/30
PPS 5.0

S/W Code

10/24 2/7
PPS 5.0

DITT
7/27

Delivery to PPSITT
9/16

7/19 8/2Bld 4.0.2 DIT Testing

4/25 7/19
Bld 4.0.2 S/W Code

9/23
Build 4.0.2 Complete

11/4

8/20
9/25 10/77/28

Bld 4.0.2 FD42 Integration Testing

9/23
10/7 11/48/19

Bld 4.0.2 IV&V Testing

1/31
PDR/CDR

12/211/4
Bld 4.0.3

Development & Test

12/1312/2
Bld 4.0.3 IV&V Testing

12/16
Build 4.0.3

Deploy to Ops

4/1 5/1
5/27

iURC 1.2

Test

1/3 4/1
iURC 1.2

S/W Code

5/3
iURC O&M Build 1.2 To Ops platform

6/4

2/15 3/31
PPS 5.0

HITT

12/1 8/31
PPS 6.0

Details TBD

5/1 1/31
PPS 7.0

Details TBD

4/13
BDD

Draft

9/1 11/30
PPS 5.0

DTE

2/15
PPS 5.0

BR

7/15
PPS 5.0

Status Review

10/15
PPS 5.0

Status Review

3/7 3/21
PPS 5.0

User Training

4/1
PPS 5.0

Deploy to Ops

4/15 7/20
PPS 5.0

Dev Procurements

9/30
PPS 5.0

DITT/HITT Procurem ents

2/15
PPS 5.0

Ops Procurements

Responsibility:  Barry Bryant / Greg Brown
Status as of:  6/5/03 UMS Integrated Schedule Page 7 of 16

AllBlds 06-05-03.fts 10:08 AM



Activity Name
O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M
2001 2002 2003 2004 2005

CPS Software
Releases

8/15
CPS Cycle 16

To MSFC

10/21
CPS Cycle 16

Deploy to Ops
11/15

CPS Cycle 16.2

Deploy to Ops

8/15
CPS Cycle 16.2

To MSFC
2/1

CPS Cycle 16.1.1

To MSFC

4/1
CPS Cycle 16.1.1

Deploy to Ops
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